
 
To: Members of the School Committee 
 
From: Jeannine M. Durkin, Acting Superintendent  
 
Date: February 2, 2019 

 
 
This report provides the steps taken to date to research options for the anticipated new 
classrooms that will be required at the STEM Academy @ the Rogers School for the 2019-2020 
school year.  The report also outlines a proposed plan for addressing the need to add 
classrooms. 
 
Progress to date includes: 
 

 Convened a series of meetings in the fall with members of the Superintendent’s 
Leadership Team, the Coordinator of the Family Resource Center and the Assistant 
Business Manager for Transportation to review district-wide student enrollment. 

 Convened meetings in the fall with City Officials including the Chief Financial Officer, 
Purchasing Manager, and the Deputy Director of the Department of Planning and 
Development to ascertain the feasibility of securing viable space in Lowell for the 
addition of a new middle school including consideration of the following options: 

o Review of available city owned buildings for potential renovation. 
o Discussion of timeline for submission of an RFP for a building that meets the 

District’s needs for a four (4) strand middle school (including whether or not it 
would be a purchase or lease). 

 Verified occupancy for the STEM Academy and communicated with the Fire Chief 
relative to any other fire code considerations impacting expansion. 

 Initiated multiple tours of the STEM Academy to determine potential available space 
and construction needs to make the space viable classroom/office space. 

 Communicated with the Police Chief relative to additional space at the STEM Academy 
or another school in the vicinity of the STEM Academy to house the Lowell Police 
Precinct currently located in a room that is slated to be a classroom.  

 Communicated with Community Teamwork, Inc. (CTI) regarding the possible relocation 
of their program that is currently housed at the STEM Academy to two (2) separate 
locations in the Lowell Public Schools (planning ongoing).   

 Communicated with the City Manager and her Administrative Team relative to the 
needed renovations (planning ongoing). 

 Convened a meeting with STEM Academy staff on February 5, 2019 to discuss proposed 
plan and field questions. 
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STEM Academy Expansion Plan 



 Consulted with the UTL regarding teaching staff who will be relocated within the 
building and those who will need to travel and be on carts for one year. 

 Scheduled a meeting on February 26, 2019 with the STEM Academy School Site Council 
to discuss the proposed one-year expansion plan. 

 Scheduled a meeting with City Officials to develop an RFP for suitable space for a new 
middle school for the 2020-2021 school year. 

 Communicated with City Officials including City Manager and DPW to develop a plan to 
ensure that the needed renovations are completed by July 2019. 

 Scheduled meetings with all Principals on February 7, 2019 to review proposal for 
2019-2020 school year. 

 
 
 
 
 
 
 
 
 
 
 


